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ESTIMATE RUN 07/14/2010

ESTIMATE SUMMARY 12:09:11

CONTID: C15653         ESTIMATE NO: 0001 PROG 2005

PCN: 15653-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 157A, BOULDER-SOUTH PERCENT TIME:

PROJECT NO: STA157A-010                   

SH 157A, BOULDER-SOUTH

NAME OF ROAD: 157A

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING 06/30/2010 DATE TIME STARTED 06/06/2010

2500 E BRANNAN WAY DATE LET 03/25/2010 DATE WORK BEGAN

 DATE AWARDED 03/30/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/15/2010 DATE ACCEPTED

DENVER CO 80229     303/273-9382 DATE NOTICE TO PROCEED 06/06/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,788,555.67 PARTICIPATING $ $ 446,489.88

AWARD PROJECT AMT: 2,378,047.60 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -12,604.59

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

18.00

WORK DAYS

WORK DAYS

16.01%

2,342,065.79

446,489.88

446,489.88

433,885.29

$

$

$

$

446,489.88

0.00

446,489.88

0.00

446,489.88

-12,604.59

0.00

433,885.29

0.00

AMOUNT DUE 433,885.29 433,885.29

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 433,885.29

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

18.0 TIME ALLOW: 100

ORIG TIME ALLOW: 100
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PCN: 15653-BID    ESTIMATE RUN 07/14/2010

PROJECT: STA157A-010                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:09:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0003 REMOVAL OF PAVEMENT MARKING STRIPE REMOVAL SMCO#2 MCR 
LINE #2

0.000

562.000

202-00250  
 

562.000

SF  

3.90000 2,191.80562.000

2,191.80

0005 *REMOVAL OF DELINEATOR 0.000

0.000

202-00090  
 

71.000

EACH

6.41000 0.000.000

0.00

0010 *REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 0.000

180.000

202-00190  
 

180.000

SY  

12.02000 2,163.60180.000

2,163.60

0015 *REMOVAL OF SIDEWALK 0.000

253.000

202-00200  
 

253.000

SY  

19.23000 4,865.19253.000

4,865.19

0020 *REMOVAL OF CURB 0.000

0.000

202-00201  
 

874.000

LF  

7.48000 0.000.000

0.00

0025 *REMOVAL OF CURB AND GUTTER 0.000

14,539.500

202-00203  
 

18,565.000

LF  

4.81000 69,935.0014,539.500

69,935.00

0030 *REMOVAL OF CONCRETE CURB RAMP 0.000

66.000

202-00206  
 

130.000

SY  

26.71000 1,762.8666.000

1,762.86

0035 REMOVAL OF ASPHALT MAT 0.000

1,615.000

202-00220  
 

4,081.000

SY  

2.40000 3,876.001,615.000

3,876.00

0040 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

116,003.000

SY  

1.35000 0.000.000

0.00

0045 REMOVAL OF GUARDRAIL TYPE 4 0.000

0.000

202-01140  
 

180.000

LF  

45.65000 0.000.000

0.00

0050 *REMOVAL OF GUARDRAIL TYPE 5 0.000

0.000

202-01150  
 

1,351.000

LF  

2.94000 0.000.000

0.00
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PCN: 15653-BID    ESTIMATE RUN 07/14/2010

PROJECT: STA157A-010                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:09:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 *REMOVAL OF END ANCHORAGE 0.000

0.000

202-01300  
 

6.000

EACH

138.92000 0.000.000

0.00

0060 BLADING 0.000

0.000

203-01500  
 

20.000

HOUR

123.45000 0.000.000

0.00

0065 TOPSOIL 0.000

0.000

207-00205  
 

85.000

CY  

44.88000 0.000.000

0.00

0070 *EROSION LOG (12 INCH) 0.000

0.000

208-00002  
 

100.000

LF  

3.03000 0.000.000

0.00

0075 *SILT FENCE 0.000

450.000

208-00020  
 

450.000

LF  

1.07000 481.50450.000

481.50

0080 *GRAVEL BAG 0.000

380.000

208-00034  
 

380.000

LF  

2.14000 813.20380.000

813.20

0085 *CONCRETE WASHOUT STRUCTURE 0.000

2.000

208-00045  
 

2.000

EACH

117.55000 235.102.000

235.10

0090 *STORM DRAIN INLET PROTECTION (TYPE 1) 0.000

0.000

208-00051  
 

486.000

LF  

2.14000 0.000.000

0.00

0095 *STABILIZED CONSTRUCTION ENTRANCE 0.000

2.000

208-00070  
 

2.000

EACH

731.99000 1,463.982.000

1,463.98

0100 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 0.000

0.000

208-00103  
 

50.000

HOUR

28.32000 0.000.000

0.00

0105 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 0.000

0.000

208-00105  
 

10.000

HOUR

26.72000 0.000.000

0.00
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PCN: 15653-BID    ESTIMATE RUN 07/14/2010

PROJECT: STA157A-010                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:09:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *EROSION CONTROL SUPERVISOR 0.000

28.000

208-00205  
 

250.000

HOUR

51.29000 1,436.1228.000

1,436.12

0115 *RESET STRUCTURE 0.000

7.000

210-00001  
 

7.000

EACH

1,602.88000 11,220.167.000

11,220.16

0120 *RESET GUARDRAIL TYPE 3 0.000

0.000

210-01130  
 

500.000

LF  

9.24000 0.000.000

0.00

0125 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

0.450

ACRE

357.98000 0.000.000

0.00

0130 *SOIL CONDITIONING 0.000

0.000

212-00032  
 

0.450

ACRE

3,392.76000 0.000.000

0.00

0135 *MULCHING (WEED FREE) 0.000

0.000

213-00003  
 

0.450

ACRE

694.58000 0.000.000

0.00

0140 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

90.000

LB  

3.56000 0.000.000

0.00

0145 *AGGREGATE BASE COURSE (CLASS 6) 0.000

0.000

304-06000  
 

505.000

TON 

19.23000 0.000.000

0.00

0150 AGGREGATE BASE COURSE (CLASS 7) 0.000

0.000

304-07000  
 

656.000

TON 

16.44000 0.000.000

0.00

0155 HOT MIX ASPHALT (PATCHING) (ASPHALT) 0.000

201.710

403-00720  
 

796.000

TON 

84.86000 17,117.11201.710

17,117.11

0160 HOT MIX ASPHALT (GRADING S) (75) (PG 64-28) 0.000

0.000

403-33751  
 

22,886.000

TON 

44.54000 0.000.000

0.00
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PCN: 15653-BID    ESTIMATE RUN 07/14/2010

PROJECT: STA157A-010                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:09:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

606-00301  
 

975.000

LF  

14.23000 0.000.000

0.00

0170 *GUARDRAIL TYPE 7 (STYLE CA) 0.000

0.000

606-00710  
 

13.000

LF  

104.72000 0.000.000

0.00

0175 *END ANCHORAGE TYPE 3D 0.000

0.000

606-01340  
 

0.000

EACH

502.24000 0.000.000

0.00

0180 *TRANSITION TYPE 3G 0.000

0.000

606-01370  
 

5.000

EACH

1,047.22000 0.000.000

0.00

0185 *TRANSITION TYPE 3H 0.000

0.000

606-01380  
 

2.000

EACH

632.61000 0.000.000

0.00

0190 *TRANSITION TYPE 3L 0.000

0.000

606-01395  
 

12.000

EACH

774.73000 0.000.000

0.00

0195 *END ANCHORAGE (NONFLARED) 0.000

0.000

606-02003  
 

5.000

EACH

1,731.11000 0.000.000

0.00

0200 *CONCRETE SIDEWALK 0.000

74.380

608-00000  
 

74.380

SY  

8.82000 656.0374.380

656.03

0205 *CONCRETE CURB RAMP 0.000

163.530

608-00010  
 

163.530

SY  

106.86000 17,474.82163.530

17,474.82

0210 *TRUNCATED DOMES 0.000

582.500

608-00015  
 

582.500

SF  

76.94000 44,817.55582.500

44,817.55

0215 *CURB TYPE 2 (SECTION B) 0.000

68.000

609-20010  
 

68.000

LF  

16.03000 1,090.0468.000

1,090.04
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PCN: 15653-BID    ESTIMATE RUN 07/14/2010

PROJECT: STA157A-010                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:09:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *CURB AND GUTTER TYPE 2 (SECTION I-B) 0.000

14,519.500

609-21010  
 

18,299.000

LF  

9.08000 131,837.0614,519.500

131,837.06

0225 *CURB AND GUTTER TYPE 2 (SECTION I-M) 0.000

0.000

609-21011  
 

172.000

LF  

20.30000 0.000.000

0.00

0230 *CURB AND GUTTER TYPE 2 (SECTION II-B) 0.000

130.000

609-21020  
 

130.000

LF  

11.49000 1,493.70130.000

1,493.70

0235 CURB TYPE 6 (SECTION M) 0.000

0.000

609-60011  
 

874.000

LF  

11.01000 0.000.000

0.00

0240 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 0.000

0.000

610-00020  
 

973.000

SF  

5.08000 0.000.000

0.00

0245 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

322.000

EACH

16.03000 0.000.000

0.00

0250 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

127.000

EACH

18.17000 0.000.000

0.00

0255 *DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

35.000

EACH

20.30000 0.000.000

0.00

0260 *IMPACT ATTENUATOR 0.000

0.000

614-85001  
 

2.000

EACH

23,829.50000 0.000.000

0.00

0265 *CONSTRUCTION SURVEYING 0.000

0.800

625-00000  
 

1.000

L S 

7,480.11000 5,984.090.800

5,984.09

0270 *MOBILIZATION 0.000

0.500

626-00000  
 

1.000

L S 

52,673.61000 26,336.810.500

26,336.81
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PCN: 15653-BID    ESTIMATE RUN 07/14/2010

PROJECT: STA157A-010                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:09:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0272 ADDED ITEM (DAY)/ STRIPE REMOVAL MOBILIZATION SMCO#2 
MCR LINE #1

0.000

2.000

900-00005  
 

2.000

DAY 

495.00000 990.002.000

990.00

0275 PUBLIC INFORMATION SERVICES 0.000

0.400

626-01000  
 

1.000

L S 

320.58000 128.230.400

128.23

0280 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

176.000

GAL 

53.43000 0.000.000

0.00

0285 *PAVEMENT MARKING PAINT (WATERBORNE) 0.000

7.000

627-00011  
 

600.000

GAL 

24.58000 172.067.000

172.06

0290 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 0.000

0.000

627-01001  
 

2,439.000

SF  

8.55000 0.000.000

0.00

0295 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) (TYPE
III) 

0.000

0.000

627-30327  
 

450.000

SF  

13.89000 0.000.000

0.00

0300 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 0.000

0.000

627-30332  
 

1,942.000

SF  

7.48000 0.000.000

0.00

0305 ADJUST MONUMENT BOX 0.000

0.000

629-01210  
 

1.000

EACH

213.72000 0.000.000

0.00

0310 *FLAGGING 0.000

246.000

630-00000  
 

600.000

HOUR

21.37000 5,257.02246.000

5,257.02

0315 *TRAFFIC CONTROL INSPECTION 0.000

2.000

630-00007  
 

50.000

DAY 

53.43000 106.862.000

106.86

0320 *TRAFFIC CONTROL MANAGEMENT 0.000

19.000

630-00012  
 

100.000

DAY 

400.72000 7,613.6819.000

7,613.68
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PCN: 15653-BID    ESTIMATE RUN 07/14/2010

PROJECT: STA157A-010                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:09:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

15.500

630-80341  
 

35.000

EACH

16.03000 248.4715.500

248.47

0330 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 0.000

35.000

630-80342  
 

140.000

EACH

42.74000 1,495.9035.000

1,495.90

0335 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

5.000

630-80343  
 

10.000

EACH

53.43000 267.155.000

267.15

0340 *PORTABLE MESSAGE SIGN PANEL 0.000

1.500

630-80355  
 

3.000

EACH

3,205.76000 4,808.641.500

4,808.64

0345 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

0.000

3.000

630-80358  
 

6.000

EACH

1,602.88000 4,808.643.000

4,808.64

0350 *DRUM CHANNELIZING DEVICE 0.000

88.000

630-80360  
 

200.000

EACH

21.37000 1,880.5688.000

1,880.56

0355 *CONCRETE BARRIER (TEMPORARY) 0.000

0.000

630-80370  
 

100.000

LF  

96.17000 0.000.000

0.00

0356 CONCRETE BARRIER (TEMPORARY) CONC BARRIER SMCO#2 MCR 
LINE #3

0.000

350.000

630-80370  
 

700.000

LF  

35.65000 12,477.50350.000

12,477.50

0360 *TRAFFIC CONE 0.000

180.000

630-80380  
 

400.000

EACH

7.48000 1,346.40180.000

1,346.40

0365 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

0.000

1.000

630-85040  
 

2.000

EACH

16,028.82000 16,028.821.000

16,028.82

0367 IMPACT ATTENUATOR (TEMPORARY) ATTENUATOE SMCO#2 MCR 
LINE #4

0.000

1.000

630-85010  
 

2.000

EACH

3,540.00000 3,540.001.000

3,540.00
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PCN: 15653-BID    ESTIMATE RUN 07/14/2010

PROJECT: STA157A-010                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:09:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0370 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

100,000.000

F A 

1.00000 0.000.000

0.00

0375 F/A PARTNERING 0.000

0.000

700-70011  
 

500.000

F A 

1.00000 0.000.000

0.00

0380 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

82,000.000

F A 

1.00000 0.000.000

0.00

0385 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70016  
 

16,000.000

F A 

1.00000 0.000.000

0.00

0390 F/A ASPHALT CEMENT COST ADJUSTMENT 0.000

0.000

700-70019  
 

157,000.000

F A 

1.00000 0.000.000

0.00

0395 F/A OJT COLORADO TRAINING PROGRAM 0.000

58.000

700-70022  
 

1,000.000

F A 

1.00000 58.0058.000

58.00

0400 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

600.000

F A 

1.00000 0.000.000

0.00

0405 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0410 F/A SIGNING 0.000

0.000

700-70370  
 

3,000.000

F A 

1.00000 0.000.000

0.00

0415 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

5,000.000

F A 

1.00000 0.000.000

0.00

CAT 408,479.65408,479.652,439,764.83CURRENT AMT0200 $ $ $
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PCN: 15653-BID    ESTIMATE RUN 07/14/2010

PROJECT: STA157A-010                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:09:11

CUMULATIVE
AMOUNT

CAT NO0300 STR. E-16-HX 

0420 REMOVAL OF DEBRIS 0.000

0.000

201-00005  
 

1.000

L S 

320.58000 0.000.000

0.00

0425 REMOVAL OF BRIDGE RAILING 0.000

210.500

202-00425  
 

421.000

LF  

5.93000 1,248.27210.500

1,248.27

0430 *PAINT STRUCTURAL STEEL 0.000

0.000

509-90003  
 

1.000

L S 

43,890.09000 0.000.000

0.00

0435 *EPOXY RESIN (INJECTION) 0.000

0.000

519-01000  
 

34.000

LF  

80.14000 0.000.000

0.00

0440 *BRIDGE RAIL TYPE 10R (SPECIAL) 0.000

0.000

606-11015  
 

421.000

LF  

137.73000 0.000.000

0.00

CAT 1,248.271,248.27107,416.29CURRENT AMT0300 $ $ $

CAT NO0301 STR. E-16-HY 

0445 REMOVAL OF DEBRIS 0.000

0.000

201-00005  
 

1.000

L S 

320.58000 0.000.000

0.00

0450 *REMOVAL OF BRIDGE RAILING 0.000

177.000

202-00425  
 

354.000

LF  

5.93000 1,049.61177.000

1,049.61

0455 *EPOXY RESIN (INJECTION) 0.000

0.000

519-01000  
 

12.000

LF  

80.14000 0.000.000

0.00

0460 BRIDGE RAIL TYPE 10R (SPECIAL) 0.000

0.000

606-11015  
 

354.000

LF  

137.73000 0.000.000

0.00

CAT 1,049.611,049.6152,137.90CURRENT AMT0301 $ $ $

CAT NO0302 STR. D-16-CX 

0465 *REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 0.000

220.000

202-00190  
 

220.000

SY  

12.02000 2,644.40220.000

2,644.40
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PCN: 15653-BID    ESTIMATE RUN 07/14/2010

PROJECT: STA157A-010                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:09:11

CUMULATIVE
AMOUNT

CAT NO0302 STR. D-16-CX 

0470 *REMOVAL OF EXPANSION JOINT MATERIAL 0.000

152.000

202-00520  
 

152.000

LF  

10.69000 1,624.88152.000

1,624.88

0475 SAWING CONCRETE (4 INCH) 0.000

152.000

202-05004  
 

152.000

LF  

6.41000 974.32152.000

974.32

0480 *BRIDGE COMPRESSION JOINT SEALER 0.000

0.000

518-00000  
 

152.000

LF  

106.86000 0.000.000

0.00

0485 *CURB (MEDIAN) TYPE 4 (SECTION B) 0.000

304.000

609-40110  
 

304.000

LF  

20.30000 6,171.20304.000

6,171.20

0490 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 0.000

0.000

610-00020  
 

830.000

SF  

5.08000 0.000.000

0.00

CAT 11,414.8011,414.8031,873.92CURRENT AMT0302 $ $ $

CAT NO0303 STR. D-16-CV 

0495 *REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 0.000

269.000

202-00190  
 

269.000

SY  

12.02000 3,233.38269.000

3,233.38

0500 *REMOVAL OF EXPANSION JOINT MATERIAL 0.000

186.000

202-00520  
 

186.000

LF  

10.69000 1,988.34186.000

1,988.34

0505 SAWING CONCRETE (4 INCH) 0.000

152.000

202-05004  
 

186.000

LF  

6.41000 974.32152.000

974.32

0510 *BRIDGE COMPRESSION JOINT SEALER 0.000

0.000

518-00000  
 

186.000

LF  

106.86000 0.000.000

0.00

0515 *CURB (MEDIAN) TYPE 4 (SECTION B) 0.000

372.000

609-40110  
 

372.000

LF  

20.30000 7,551.60372.000

7,551.60
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PCN: 15653-BID    ESTIMATE RUN 07/14/2010

PROJECT: STA157A-010                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:09:11

CUMULATIVE
AMOUNT

CAT NO0303 STR. D-16-CV 

0520 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 0.000

0.000

610-00020  
 

811.000

SF  

5.08000 0.000.000

0.00

CAT 13,747.6413,747.6437,961.42CURRENT AMT0303 $ $ $

CAT NO0304 STR. D-16-CU 

0525 *REMOVAL OF CURB 0.000

0.000

202-00201  
 

49.000

LF  

7.48000 0.000.000

0.00

0530 *REMOVAL OF ASPHALT MAT (SPECIAL) 0.000

0.000

202-00226  
 

33.000

SY  

80.14000 0.000.000

0.00

0535 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.000

0.250

202-00495  
 

1.000

L S 

32,057.63000 8,014.410.250

8,014.41

0540 *STRUCTURE EXCAVATION 0.000

0.000

206-00000  
 

2.000

CY  

96.17000 0.000.000

0.00

0545 *RESET BRIDGE RAILING 0.000

0.000

210-00425  
 

384.000

LF  

12.02000 0.000.000

0.00

0550 AGGREGATE BASE COURSE (CLASS 6) 0.000

0.000

304-06007  
 

3.000

CY  

283.18000 0.000.000

0.00

0555 HOT MIX ASPHALT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

5.000

TON 

84.86000 0.000.000

0.00

0560 *PAINT STRUCTURAL STEEL 0.000

0.000

509-90003  
 

1.000

L S 

43,890.09000 0.000.000

0.00

0565 *BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000

0.000

518-01004  
 

73.000

LF  

277.83000 0.000.000

0.00
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PCN: 15653-BID    ESTIMATE RUN 07/14/2010

PROJECT: STA157A-010                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:09:11

CUMULATIVE
AMOUNT

CAT NO0304 STR. D-16-CU 

0570 *CONCRETE CLASS E 0.000

0.000

601-04000  
 

13.000

CY  

780.07000 0.000.000

0.00

0575 *REINFORCING STEEL (EPOXY COATED) 0.000

572.000

602-00020  
 

1,769.000

LB  

1.07000 612.04572.000

612.04

0580 *CURB (MEDIAN) TYPE 4 (SECTION B) 0.000

0.000

609-40110  
 

6.000

LF  

20.30000 0.000.000

0.00

CAT 8,626.458,626.45117,477.85CURRENT AMT0304 $ $ $

CAT NO0400 C.E. BID ITEMS 

0585 FIELD OFFICE (CLASS 2) 0.000

0.000

620-00002  
 

0.000

EACH

18,005.69000 0.000.000

0.00

0590 FIELD LABORATORY (CLASS 2) 0.000

0.000

620-00012  
 

0.000

EACH

11,166.73000 0.000.000

0.00

0595 SANITARY FACILITY 0.000

2.000

620-00020  
 

2.000

EACH

961.73000 1,923.462.000

1,923.46

CAT 1,923.461,923.461,923.46CURRENT AMT0400 $ $ $

$ 446,489.88446,489.88$2,788,555.67$CURRENT AMTPROJECT TOTAL


